

45-Day AI Pilot Framework

A practical enterprise decision guide from DigiScience Techsol

ASSET TYPE: PHASE AND INVESTMENT-DECISION WORKSHEET

Illustrative planning method | Updated 20 September 2026

Use a controlled pilot to investigate one promising workflow before approving production investment. This is a planning framework, not evidence of a completed customer pilot or a promise of a booked start date.

Six questions before commitment

- Business value: which workflow, stakeholder and measurable signal define usefulness?
- Data feasibility: which documents, systems, events, images or knowledge sources are available, classified and suitable?
- Security and governance: which access, private-network, prompt, model, audit and human-approval controls are required?
- Technical architecture: which cloud services fit the pilot and what would change for production?
- Operating model: who reviews outputs, approves risky actions, handles incidents and runs monitoring/cost controls?
- Scale decision: what should be built next, revised or stopped, and what further investment is required?

Days 1-7: scope and readiness

Confirm the use case, business measure, data access, security constraints, governance risks and pilot acceptance criteria. Capture the problem statement, user workflow, assumptions and constraints in a pilot brief.

Days 8-21: architecture and build

Design the workflow and data path, configure the agreed cloud services and build one controlled proof. Document data flow, access model and observability. The prototype uses agreed sample data and governance controls.

Days 22-35: governance and validation

Test output quality, failure modes, access controls, human approval, logs, monitoring and cost visibility. Record actual results and unresolved evidence against agreed acceptance criteria rather than a general declaration that the system works.

Days 36-45: decision package

Present results, risks, production roadmap, budget view, backlog and next action. Record quality and adoption signals, control evidence, dependencies, costs and the recommended path: scale, revise or stop. The timeline is adapted after discovery. Complex data access, legal review or integration constraints can extend it. Confirm schedule and responsibilities for the actual engagement.

Investment decision record

Record the agreed business criterion, observed evidence, quality/control gaps, user-review outcome, cost visibility, dependency owner and recommended next step. A controlled proof is not production readiness by itself. Production work needs an operating model, further scope and explicit responsibilities.

Boundaries and source

A pilot is not full enterprise rollout. Large migrations, unlimited integrations, production SLA, advanced compliance certification and multi-department change management are scoped separately. A pilot may include a controlled prototype; the separate Solution Assessment does not include coding or a working proof of concept. Source: <https://digiscience.techsol.com/45-day-ai-pilot>
Discuss pilot fit: <https://digiscience.techsol.com/contact>

Reference architectures and solution briefs illustrate DigiScience delivery methods. Customer outcomes are published only with verified evidence and permission.